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Objectives for tonight

• Milestones

• Infrastructure project updates
• Grandview Phase II Roadway

• Linda Vista Crossing

• Linda Vista to Cedar Channel Phase I Franchise Utilities

• Wedge Phase II Utilities

• Construction Impacts

• Modeling

• Preparations for 2024 monsoon season

• Breakout With design and construction team



Milestones

441 Passes
November 2022

Update Flood Model 
for Current Conditions

Compile Design Team 
and

Select Contractor

Complete Feasibility 
Study

Complete Grandview 
Utility Improvements 

Design
30% Design & Model

July 2023

Construction 2023:
• Grandview Utilities
• September ‘23 – Spring ‘24 

• Wedge Clearing
• August 2023

60% Design & Model
October 2023

Final Design & Model
Spring/Summer 2024

Construction 2024:
•Grandview
•Linda Vista Crossing
•Cedar to Linda Vista Channel
•The Wedge Phase I & II
•Cedar Crossing

Construction 2025:
•Cedar to Linda Vista Channel
•The Wedge Phase II & III
•Cedar Crossing
•Arroyo Seco to Dortha Channel
•Arroyo Seco Inlet

Construction 2026:
•The Wedge III
•Arroyo Seco to Dortha Channel
•Arroyo Seco Inlet
•Killip Inlet 
•Killip Outlet

Thank you 
Flagstaff!



Infrastructure 
Projects



Suite of 
projects



Grandview Drive Reconstruction
Current Conditions



Grandview Drive Reconstruction
Future Improvements



The Wedge Detention Basin



Linda Vista Crossing
Current Conditions



Linda Vista Crossing
Future Improvements



Linda Vista to Cedar Channel
Current Conditions



Linda Vista to Cedar Channel
Future Improvements



Cedar Avenue Crossing
Current Conditions



Cedar Avenue Crossing
Future Improvements



Arroyo Seco to Dortha Channel



Arroyo Seco Drive Inlet



Killip Basins Inlet



Killip Basins Outlet
Future Improvements



Killip Basins Outlet
Future Improvements



Construction Impacts

• Linda Vista Road 
Closure

• March 2024 –
Spring 2025

• Impacts From 
Multiple Projects
• Linda Vista Crossing

• Linda Vista to Cedar 
Channel

• Grandview

• Wedge



Construction Impacts

• Reduced Water Pressure

• April/May 2024

• Notices Distributed Prior



Modeling



Draft Modeling Results –2" Storm



Draft Modeling Results –2" Storm



Draft Modeling Results –2" Storm



Interim condition – Grandview Roadway 
Improvements



2024 Monsoon 
Season 

Preparations



Short-term Mitigations
• Grandview residents

• The interim condition will be valid for 1-2 years (until the full suite of projects 
is complete)

• Residents can view the interim condition map during the breakout session

• During construction, crews will be removing sandbags along the 
roadway edge of Grandview and will not be reinstalling them

• It is advised to mitigate to the interim condition map
• Please call the service request line at 928-213-2102 for an engineering assessment or to 

request sandbags

• Sandbags should only be placed close to the home, not along the roadway

• Residents south of Grandview
• No changes are recommended at this time

• Only damaged outward-facing sandbags need to be replaced

• Self-fill sandbags are available at Aztec St (Thorpe Park near Frances Short 
Pond)



Purchase Flood Insurance

• Visit fema.gov/flood-insurance

• Needs to be renewed annually

• Most homeowners insurance do
es not cover flood damage

• Flood insurance is a 
separate policy that can cover 
buildings, the contents in a 
building, or both.

http://www.fema.gov/flood-insurance


Break out 
Session
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